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ESTIMATE RUN 06/24/2015

ESTIMATE SUMMARY 14:14:11

CONTID: C19341         ESTIMATE NO: 0017 PROG 2005

PCN: 19341-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 FIBER VAIL TO GLENWOOD SPRINGS PERCENT TIME:

PROJECT NO: IM 070A-014                   

I-70 FIBER VAIL TO GLENWOOD SPRINGS

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

ADB COMPANIES, INC. PAY PERIOD ENDING 06/20/2015 DATE TIME STARTED 11/18/2013

21 PROGRESS PARKWAY DATE LET 07/11/2013 DATE WORK BEGAN 11/18/2013

 DATE AWARDED 08/26/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/09/2013 DATE ACCEPTED

UNION MO 63084     636-583-8448 DATE NOTICE TO PROCEED 11/18/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,632,488.01 PARTICIPATING $ $ 869,171.63

AWARD PROJECT AMT: 14,665,767.23 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -26,287.14

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.00

WORK DAYS

WORK DAYS

80.63%

3,221,989.60

869,171.63

842,884.49

842,884.49

$

$

$

$

13,410,498.41

0.00

13,410,498.41

555,747.99

13,966,246.40

-219,986.51

0.00

13,746,259.89

0.00

AMOUNT DUE 13,746,259.89 842,884.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 842,884.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

189.0 TIME ALLOW: 270

ORIG TIME ALLOW: 200
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PCN: 19341-BID    ESTIMATE RUN 06/24/2015

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 7,969.000

9.000

202-00240  
 

89,752.507,978.000

101.25

7,978.000

SY  

11.25000

0010 *Removal of Light Standard 20.000

0.000

202-00700  
 

16,250.0020.000

0.00

20.000

EACH

812.50000

0015 *Unclassified Excavation (Complete In Place) 1,748.000

0.000

203-00010  
 

22,863.841,748.000

0.00

1,748.000

CY  

13.08000

0020 *Potholing 285.000

0.000

203-01597  
 

44,531.25285.000

0.00

285.000

HOUR

156.25000

0025 *Erosion Log (12 Inch) 1,070.000

0.000

208-00002  
 

4,750.801,070.000

0.00

1,070.000

LF  

4.44000

0030 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,500.002.000

0.00

2.000

EACH

750.00000

0035 *Storm Drain Inlet Protection 112.000

0.000

208-00050  
 

9,100.00112.000

0.00

112.000

EACH

81.25000

0040 *Removal and Disposal of Sediment (Labor) 85.000

0.000

208-00103  
 

3,718.7585.000

0.00

100.000

HOUR

43.75000

0045 *Removal and Disposal of Sediment (Equipment) 30.000

0.000

208-00105  
 

1,875.0030.000

0.00

40.000

HOUR

62.50000

0050 Erosion Control Supervisor 964.000

0.000

208-00205  
 

56,635.00964.000

0.00

1,000.000

HOUR

58.75000

0055 *Reset Delineator 80.000

0.000

210-00090  
 

2,800.0080.000

0.00

90.000

EACH

35.00000
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PCN: 19341-BID    ESTIMATE RUN 06/24/2015

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Ground Sign 34.000

0.000

210-00810  
 

8,500.0034.000

0.00

40.000

EACH

250.00000

0065 *Seeding (Native) 18.210

0.000

212-00006  
 

11,153.6318.210

0.00

20.000

ACRE

612.50000

0070 *Soil Conditioning 18.210

0.000

212-00032  
 

29,818.8818.210

0.00

20.000

ACRE

1,637.50000

0075 *Mulching (Weed Free Hay) 5.510

0.000

213-00002  
 

5,131.195.510

0.00

20.000

ACRE

931.25000

0080 *Mulch Tackifier 537.000

0.000

213-00061  
 

1,482.12537.000

0.00

537.000

LB  

2.76000

0085 *Wildlife Biologist 46.000

0.000

240-00000  
 

3,910.0046.000

0.00

46.000

HOUR

85.00000

0090 Removal of Nests 3.000

0.000

240-00010  
 

217.503.000

0.00

3.000

HOUR

72.50000

0095 *Netting 21,948.340

0.000

240-00020  
 

219,483.4021,948.340

0.00

21,948.340

SY  

10.00000

0095 MATERIAL ALLOWANCE Netting 0.000

0.000

0.000.000

0.00SY  

10.00000

0095 MATERIAL ALLOWANCE Bird Netting 0.000

0.000

0.000.000

0.00SY  

0.23657

0100 *Hot Mix Asphalt (Patching) (Asphalt) 7,960.000

9.000

403-00721  
 

398,450.007,969.000

450.00

7,969.000

SY  

50.00000
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PCN: 19341-BID    ESTIMATE RUN 06/24/2015

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

10.000

SY  

157.50000

0110 Manhole (Traffic Management System) 40.000

0.000

604-39050  
 

146,250.0040.000

0.00

40.000

EACH

3,656.25000

0110 MATERIAL ALLOWANCE Manhole (TMS) 0.000

0.000

0.000.000

0.00EACH

1,567.12000

0110 MATERIAL ALLOWANCE Manhole (TMS) 0.000

0.000

0.000.000

0.00EACH

1,567.12000

0110 MATERIAL ALLOWANCE Manhole (TMS) 0.000

0.000

0.000.000

0.00EACH

1,567.12000

0115 Fence (Plastic) 745.000

0.000

607-11525  
 

2,562.80745.000

0.00

745.000

LF  

3.44000

0120 Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

14.000

LF  

250.00000

0125 10 Foot Gate 0.000

0.000

607-60110  
 

0.000.000

0.00

1.000

EACH

1,562.50000

0130 Location Marker (Fiber Optic)(Dome) 517.000

5.000

612-00260  
 

39,150.00522.000

375.00

537.000

EACH

75.00000

0135 Location Marker (Utility)(Flat Slat) 70.000

0.000

612-00270  
 

4,812.5070.000

0.00

70.000

EACH

68.75000

0140 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

10.000

LF  

6.25000
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PCN: 19341-BID    ESTIMATE RUN 06/24/2015

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *1-1/4 Inch Electrical Conduit 41,792.000

0.000

613-00125  
 

761,450.2441,792.000

0.00

41,792.000

LF  

18.22000

0145 MATERIAL ALLOWANCE 1 1/4 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

18.22000

0145 MATERIAL ALLOWANCE 1 1/4 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

18.22000

0150 *2 Inch Electrical Conduit 13,526.000

0.000

613-00200  
 

293,514.2013,526.000

0.00

13,526.000

LF  

21.70000

0150 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

21.70000

0150 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000

0.000

0.000.000

0.00LF  

21.70000

0155 *2 Inch Electrical Conduit (Bored) 10,822.000

0.000

613-00206  
 

223,257.8610,822.000

0.00

10,822.000

LF  

20.63000

0160 *6 Inch Electrical Conduit (Bridge)(Special) 24,124.000

600.000

613-00607  
 

1,708,922.8824,724.000

41,472.00

24,724.000

LF  

69.12000

0160 MATERIAL ALLOWANCE 6 Inch Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

69.12000

0160 MATERIAL ALLOWANCE 6 Inch Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

69.12000

0160 MATERIAL ALLOWANCE 6" Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

17.62000
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PCN: 19341-BID    ESTIMATE RUN

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE 6" Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

13.04119

0160 MATERIAL ALLOWANCE 6" Electrical Conduit 
(Bridge)(Special)

0.000

0.000

0.000.000

0.00LF  

17.62000

0165 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

100.000

LF  

25.00000

0170 2 Inch Electrical Conduit (Plastic) 30,523.000

0.000

613-01200  
 

658,075.8830,523.000

0.00

34,765.000

LF  

21.56000

0170 MATERIAL ALLOWANCE 2 Inch Electrical Conduit - Blue 0.000

0.000

0.000.000

0.00LF  

0.74207

0170 MATERIAL ALLOWANCE 2 Inch Electrical Conduit - Red 0.000

0.000

0.000.000

0.00LF  

0.74207

0170 MATERIAL ALLOWANCE 2 Inch Electrical Conduit - Red 0.000

0.000

0.000.000

0.00LF  

0.74207

0175 Electrical Conduit (Plastic)(Multiduct) 185,573.000

0.000

613-03491  
 

1,744,386.20185,573.000

0.00

186,373.000

LF  

9.40000

0175 MATERIAL ALLOWANCE Elec Cond (P)(Mult) 0.000

0.000

0.000.000

0.00LF  

2.04000

0175 MATERIAL ALLOWANCE Elec Cond (P)(Mult) 0.000

0.000

0.000.000

0.00LF  

2.04000

0175 MATERIAL ALLOWANCE Elec Cond (P)(Mult) 17,687.574

0.000

36,082.6517,687.574

0.00LF  

2.04000
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PCN: 19341-BID    ESTIMATE RUN 06/24/2015

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Electrical Conduit (Plastic)(Multiduct)(Bored) 21,618.000

0.000

613-03492  
 

660,429.9021,618.000

0.00

22,218.000

LF  

30.55000

0185 *Electrical Conduit (Plastic) (Multiduct) (Special) 45,877.000

370.000

613-03500  
 

762,150.5646,247.000

6,097.60

46,247.000

LF  

16.48000

0190 *Electrical System Modifications 1.000

0.000

613-04100  
 

30,625.001.000

0.00

1.000

L S 

30,625.00000

0195 *2-1/2 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

90.000

0.000

613-04250  
 

2,239.2090.000

0.00

90.000

LF  

24.88000

0200 *Meter Pole 0.000

0.000

613-06000  
 

0.000.000

0.00

1.000

EACH

10,625.00000

0205 Pull Box (Special) 19.000

0.000

613-07000  
 

86,687.5019.000

0.00

19.000

EACH

4,562.50000

0205 MATERIAL ALLOWANCE Pull Box (Special) 0.000

0.000

0.000.000

0.00EACH

805.96000

0205 MATERIAL ALLOWANCE Pull Box (Special) 0.000

0.000

0.000.000

0.00EACH

805.96000

0205 MATERIAL ALLOWANCE Pull Box (Special) 0.000

0.000

0.000.000

0.00EACH

805.96000

0210 *Pull Box (Surface Mounted) 56.000

0.000

613-07010  
 

45,080.0056.000

0.00

58.000

EACH

805.00000

0210 MATERIAL ALLOWANCE Surface Mounted Pull Box 11.000

0.000

1,588.8411.000

0.00EACH

144.44000
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PCN: 19341-BID    ESTIMATE RUN 06/24/2015

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Pull Box (24"x36"x24") 255.000

6.000

613-07023  
 

350,718.75261.000

8,062.50

265.000

EACH

1,343.75000

0215 MATERIAL ALLOWANCE Pull Box (24"X36"X24") 0.000

0.000

0.000.000

0.00EACH

500.00000

0215 MATERIAL ALLOWANCE Pull Box (24"X36"X24") 0.000

0.000

0.000.000

0.00EACH

500.00000

0220 *Wiring (Special) 0.900

0.050

613-10010  
 

417,204.990.950

21,958.16

1.000

L S 

439,163.15000

0225 *Breakaway Wiring System 22.000

0.000

613-10015  
 

7,906.3622.000

0.00

24.000

EACH

359.38000

0230 *Luminaire (LED) 50.000

0.000

613-13000  
 

84,375.0050.000

0.00

50.000

EACH

1,687.50000

0235 *Light Standard Steel (40 Foot) 50.000

0.000

613-32400  
 

209,375.0050.000

0.00

50.000

EACH

4,187.50000

0235 MATERIAL ALLOWANCE Light Standards 4.000

0.000

5,546.444.000

0.00EACH

1,386.61000

0240 *Light Standard Foundation 50.000

0.000

613-40010  
 

159,375.0050.000

0.00

50.000

EACH

3,187.50000

0240 MATERIAL ALLOWANCE Light Standard Foundations 4.000

0.000

2,240.004.000

0.00EACH

560.00000

0245 *Lighting Control Center (Pedestal Only) 5.000

0.000

613-50105  
 

80,312.505.000

0.00

7.000

EACH

16,062.50000
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PCN: 19341-BID    ESTIMATE RUN 06/24/2015

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Control Center Box 2.000

0.000

613-50125  
 

26,987.502.000

0.00

2.000

EACH

13,493.75000

0255 *Branch Circuit Panel (Special) 2.000

0.000

613-81800  
 

6,250.002.000

0.00

2.000

EACH

3,125.00000

0260 *Communications Cabinet 1.000

0.000

614-72830  
 

9,912.501.000

0.00

1.000

EACH

9,912.50000

0265 *Communications Cabinet (Type 2) 20.000

0.000

614-72832  
 

172,000.0020.000

0.00

25.000

EACH

8,600.00000

0265 MATERIAL ALLOWANCE Communication Cabinet (Type 2) and 
Base

5.000

0.000

13,972.505.000

0.00EACH

2,794.50000

0270 Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

10.000

EACH

8,778.75000

0275 Serial to IP Converter  0.000

0.000

614-86007  
 

0.000.000

0.00

15.000

EACH

2,347.50000

0280 Wireless Mesh Router 0.000

0.000

614-86101  
 

0.000.000

0.00

6.000

EACH

10,431.25000

0285 Wireless Router Controller 0.000

0.000

614-86103  
 

0.000.000

0.00

1.000

EACH

15,850.00000

0290 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

156.000

EACH

432.31000

0290 MATERIAL ALLOWANCE Telemetry (Field) 156.000

0.000

53,277.12156.000

0.00EACH

341.52000
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PCN: 19341-BID    ESTIMATE RUN 06/24/2015

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

44.000

EACH

371.25000

0300 Optical Transceiver 0.000

0.000

614-87020  
 

0.000.000

0.00

8.000

EACH

2,315.00000

0300 MATERIAL ALLOWANCE Optical Transceiver 8.000

0.000

14,631.128.000

0.00EACH

1,828.89000

0305 Optical Transceiver Chassis 0.000

0.000

614-87025  
 

0.000.000

0.00

2.000

EACH

2,457.50000

0305 MATERIAL ALLOWANCE Optical Transceiver Chassis 2.000

0.000

3,882.062.000

0.00EACH

1,941.03000

0310 *Fiber Optic Termination Panel (144 Fiber) 0.000

0.000

614-87144  
 

0.000.000

0.00

5.000

EACH

10,737.50000

0315 *Traffic Management System Building 0.750

0.000

614-87300  
 

131,962.500.750

0.00

1.000

EACH

175,950.00000

0320 Traffic Management System Building Equipment 0.000

0.000

614-87310  
 

0.000.000

0.00

1.000

L S 

18,500.00000

0325 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

30.000

EACH

5,625.00000

0325 MATERIAL ALLOWANCE CCTV 17.000

0.000

39,962.4117.000

0.00EACH

2,350.73000

0325 MATERIAL ALLOWANCE CCTV 13.000

0.000

30,559.4913.000

0.00EACH

2,350.73000
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PCN: 19341-BID    ESTIMATE RUN 06/24/2015

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Closed Circuit Television Pole 20.000

0.000

614-87325  
 

112,500.0020.000

0.00

22.000

EACH

5,625.00000

0330 MATERIAL ALLOWANCE CCTV Pole 2.000

0.000

7,572.202.000

0.00EACH

3,786.10000

0335 Remove and Relocate CCTV and Wiring 0.000

0.000

614-87330  
 

0.000.000

0.00

1.000

L S 

3,125.00000

0340 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

26,680.00000

0345 *Fiber Optic Cable (Single Mode) (6 Strands) 0.000

0.000

614-87406  
 

0.000.000

0.00

23,855.000

LF  

2.74000

0345 MATERIAL ALLOWANCE Fiber Optic Cable (6 Strands) 23,855.000

0.000

5,009.5523,855.000

0.00LF  

0.21000

0350 *Fiber Optic Cable (S Mode)(72 S) 0.000

0.000

614-87472  
 

0.000.000

0.00

500.000

LF  

9.81000

0350 MATERIAL ALLOWANCE Fiber Optic Cable (72 Strands) 550.000

0.000

203.50550.000

0.00LF  

0.37000

0355 *Fiber Optic Cable (Single Mode) (144 Strands) 269,991.000

39,829.000

614-87498  
 

1,102,959.20309,820.000

141,791.24

343,975.000

LF  

3.56000

0355 MATERIAL ALLOWANCE Fiber Optic Cable (144 Strands) 88,509.000

-39,829.000

32,128.8048,680.000

-26,287.14LF  

0.66000

0360 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

40.000

EACH

8,877.50000
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PCN: 19341-BID    ESTIMATE RUN

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE Ethernet Switch 40.000

0.000

281,142.8040.000

0.00EACH

7,028.57000

0365 *Ethernet Router 0.000

0.000

614-87700  
 

0.000.000

0.00

3.000

EACH

90,037.50000

0365 MATERIAL ALLOWANCE Ethernet Router 3.000

0.000

27,948.513.000

0.00EACH

9,316.17000

0370 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

6.000

EACH

750.00000

0375 *Mobilization 0.739

0.000

626-00000  
 

1,292,511.000.739

0.00

1.000

L S 

1,749,000.00000

0380 Public Information Services 0.500

0.000

626-01000  
 

2,500.000.500

0.00

1.000

L S 

5,000.00000

0385 *Flagging 495.500

0.000

630-00000  
 

9,910.00495.500

0.00

600.000

HOUR

20.00000

0390 *Traffic Control Inspection 105.000

0.000

630-00007  
 

39,375.00105.000

0.00

140.000

DAY 

375.00000

0395 *Traffic Control Management 227.000

0.000

630-00012  
 

258,780.00227.000

0.00

270.000

DAY 

1,140.00000

0400 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

168.75000

0405 *Construction Traffic Sign (Panel Size A) 12.600

0.000

630-80341  
 

315.0012.600

0.00

14.000

EACH

25.00000
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PCN: 19341-BID    ESTIMATE RUN 06/24/2015

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Construction Traffic Sign (Panel Size B) 87.300

0.000

630-80342  
 

2,182.5087.300

0.00

97.000

EACH

25.00000

0415 *Construction Traffic Sign (Panel Size C) 5.400

0.000

630-80343  
 

135.005.400

0.00

6.000

EACH

25.00000

0420 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

9,000.001.800

0.00

2.000

EACH

5,000.00000

0425 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

5,062.502.700

0.00

3.000

EACH

1,875.00000

0430 *Drum Channelizing Device 110.700

0.000

630-80360  
 

4,151.25110.700

0.00

123.000

EACH

37.50000

0435 *Drum Channelizing Device (With Light) (Flashing) 21.600

0.000

630-80363  
 

810.0021.600

0.00

24.000

EACH

37.50000

0440 *Traffic Cone 396.000

0.000

630-80380  
 

1,980.00396.000

0.00

440.000

EACH

5.00000

0445 *Mobile Attenuator 252.000

0.000

630-85041  
 

59,724.00252.000

0.00

252.000

DAY 

237.00000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

378,579.000

F A 

1.00000

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19341-BID    ESTIMATE RUN 06/24/2015

PROJECT: IM 070A-014                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

4,480.000

HOUR

1.00000

0470 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0475 F/A Railroad Flagging 2,285.460

0.000

700-70042  
 

2,285.462,285.460

0.00

20,000.000

F A 

1.00000

0480 F/A Obtain Power from 0.000

0.000

700-70074  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0495 1-1/4 In Elec Cond (Liquidtight Flx Met) 1,868.000

0.000

613-04125  
 

30,541.801,868.000

0.00

1,868.000

LF  

16.35000

0500 2 In Elec Cond (Liquidtight Flx Met) 1,052.000

0.000

613-04200  
 

22,807.361,052.000

0.00

1,052.000

LF  

21.68000

0505 Added Item (Dollar)/ 1.000

0.000

900-00006  
 

5,220.001.000

0.00

1.000

DOL 

5,220.00000

0510 Added Item (Lump Sum)/ LED LUMINAIRES USFS BROWN 1.000

0.000

900-00014  
 

33,821.501.000

0.00

1.000

L S 

33,821.50000

0515 Aggregate Bag 196.000

0.000

208-00035  
 

1,164.24196.000

0.00

196.000

LF  

5.94000

0520 Added Item (Lump Sum)/ Boring Under Culverts Added Cost 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

619,983.48000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:14:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 Added Item (Foot)/ Six 1-1/4 inch conduits 0.000

820.000

900-00012  
 

28,880.40820.000

28,880.40

820.000

LF  

35.22000

0530 Added Item (Lump Sum)/ Dowd Canyon Lighting Materials 
Not Installed

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

12,697.58000

0535 Added Item (Lump Sum)/ Network Equipment Changes 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

257,165.00000

0540 Added Item (Lump Sum)/ Added Costs to Bore Under 
Culverts

0.000

1.000

900-00014  
 

619,983.481.000

619,983.48

1.000

L S 

619,983.48000

0545 Added Item (Foot)/ Six 1-1/4 inch conduits bundled 
together

0.000

0.000

900-00012  
 

0.000.000

0.00

2,200.000

LF  

35.22000

0550 F/A Purchase luminaires, light standards, and 
foundations

0.000

0.000

700-70034  
 

0.000.000

0.00

1.000

F A 

13,000.00000

0555 Added Item (Dollar)/ Network Equipment 0.000

0.000

900-00006  
 

0.000.000

0.00

323,370.000

DOL 

1.00000

CAT 13,960,246.36842,884.4916,624,488.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Sanitary Facility 3.000

0.000

620-00020  
 

6,000.003.000

0.00

4.000

EACH

2,000.00000

CAT 6,000.000.008,000.00CURRENT AMT0400 $ $ $

$13,966,246.36842,884.49$16,632,488.01$CURRENT AMTPROJECT TOTAL


